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ESTIMATE RUN 07/15/2014

ESTIMATE SUMMARY 08:12:00

CONTID: C18887         ESTIMATE NO: 0004 PROG 2005

PCN: 18887-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 64 EAST OF RANGELY RESURFAC PERCENT TIME:

PROJECT NO: STA064A-002                   

SH 64 EAST OF RANGELY RESURFACING

NAME OF ROAD: 064A

PROJECT COUNTIES: RIO BLANCO

CONTRACTOR:

OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING 07/10/2014 DATE TIME STARTED 04/07/2014

2273 RIVER ROAD DATE LET 12/12/2013 DATE WORK BEGAN 04/07/2014

 DATE AWARDED 12/19/2013 DATE TIME STOPPED 07/10/2014

 DATE CONTRACT EXECUTED 01/14/2014 DATE ACCEPTED 07/10/2014

GRAND JUNCTION CO 81505                  DATE NOTICE TO PROCEED 04/07/2014

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,743,106.42 PARTICIPATING $ $ 369,471.06

AWARD PROJECT AMT: 2,546,243.25 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

72.52

FIXED COMPLETION DATE

FIXED COMPLETION DATE

100.00%

-0.01

369,471.06

369,471.06

369,471.06

$

$

$

$

2,743,106.43

0.00

2,743,106.43

0.00

2,743,106.43

-38,193.65

0.00

2,704,912.78

0.00

AMOUNT DUE 2,704,912.78 369,471.06

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 369,471.06

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

95.0 TIME ALLOW: 8/15/2014 ??:??:??

ORIG TIME ALLOW: 8/15/2014 ??:??:??
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PCN: 18887-BID    ESTIMATE RUN 07/15/2014

PROJECT: STA064A-002                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:12:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing Deleted per Form 105 - 22 0.000

0.000

201-00001  
 

0.000.000

0.00

0.000

ACRE

6,800.00000

0010 *Removal of Delineator 61.000

281.000

202-00090  
 

1,368.00342.000

1,124.00

342.000

EACH

4.00000

0015 *Removal of Asphalt Mat (Planing) 3,400.000

0.000

202-00240  
 

12,920.003,400.000

0.00

3,400.000

SY  

3.80000

0020 Embankment Material (Complete In Place) Deleted per 
Form 105 - 22

0.000

0.000

203-00060  
 

0.000.000

0.00

0.000

CY  

57.00000

0025 Blading 6.000

2.000

203-01500  
 

752.008.000

188.00

8.000

HOUR

94.00000

0030 *Potholing Deleted per Form 105 - 22 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

190.00000

0035 Topsoil Deleted per Form 105 - 22 0.000

0.000

207-00205  
 

0.000.000

0.00

0.000

CY  

132.00000

0040 *Erosion Log (12 Inch) Deleted per Form 105 - 22 0.000

0.000

208-00002  
 

0.000.000

0.00

0.000

LF  

4.75000

0045 *Removal and Disposal of Sediment (Labor) Deleted per 
Form 105 - 22

0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

98.00000

0050 *Removal and Disposal of Sediment (Equipment) Deleted 
per Form 105 - 22

0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

100.00000

0055 *Erosion Control Supervisor 32.250

-0.250

208-00205  
 

1,600.0032.000

-12.50

32.000

HOUR

50.00000
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PCN: 18887-BID    ESTIMATE RUN 07/15/2014

PROJECT: STA064A-002                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:12:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Modify Guardrail 0.000

375.000

210-04030  
 

3,750.00375.000

3,750.00

375.000

LF  

10.00000

0065 *Adjust Guardrail 0.000

2,025.000

210-04200  
 

11,643.752,025.000

11,643.75

2,025.000

LF  

5.75000

0070 *Seeding (Native) Deleted per Form 105 - 22 0.000

0.000

212-00006  
 

0.000.000

0.00

0.000

ACRE

1,285.00000

0075 *Soil Conditioning Deleted per Form 105 - 22 0.000

0.000

212-00032  
 

0.000.000

0.00

0.000

ACRE

3,300.00000

0080 *Spray-on Mulch Blanket Deleted per Form 105 - 22 0.000

0.000

213-00012  
 

0.000.000

0.00

0.000

ACRE

4,300.00000

0085 *Aggregate Base Course (Class 6) 3,701.660

0.000

304-06000  
 

79,585.693,701.660

0.00

3,701.660

TON 

21.50000

0090 Hot Mix Asphalt (Patching) (Asphalt) 50.650

10.000

403-00720  
 

10,189.2060.650

1,680.00

60.650

TON 

168.00000

0095 *Hot Mix Asphalt (Grading SX) (75) 23,677.610

0.000

403-34701  
 

1,053,653.6523,677.610

0.00

23,677.610

TON 

44.50000

0100 Asphalt Cement Performance Grade (PG 58-28) 1,291.310

0.000

411-03352  
 

516,524.001,291.310

0.00

1,291.310

TON 

400.00000

0105 Emulsified Asphalt (Slow-Setting) 8,113.000

0.000

411-10255  
 

24,339.008,113.000

0.00

8,113.000

GAL 

3.00000

0110 *Guardrail Type 3 (6-3 Post Spacing) 0.000

1,557.000

606-00301  
 

28,026.001,557.000

28,026.00

1,557.000

LF  

18.00000
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PCN: 18887-BID    ESTIMATE RUN 07/15/2014

PROJECT: STA064A-002                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:12:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Transition Type 3G 0.000

12.000

606-01370  
 

16,800.0012.000

16,800.00

12.000

EACH

1,400.00000

0120 *Transition Type 3J 0.000

2.000

606-01385  
 

1,530.002.000

1,530.00

2.000

EACH

765.00000

0125 *End Anchorage Type 3K 0.000

2.000

606-01390  
 

2,250.002.000

2,250.00

2.000

EACH

1,125.00000

0130 *End Anchorage (Flared) Deleted per MCR/CMO # 3 0.000

0.000

606-02005  
 

0.000.000

0.00

0.000

EACH

1,600.00000

0135 *Delineator (Type I) 66.000

218.000

612-00001  
 

5,964.00284.000

4,578.00

284.000

EACH

21.00000

0140 *Delineator (Type III) 0.000

139.000

612-00003  
 

3,336.00139.000

3,336.00

139.000

EACH

24.00000

0145 *Sign Panel (Class I) 60.000

0.000

614-00011  
 

840.0060.000

0.00

60.000

SF  

14.00000

0150 *Steel Sign Support (2-Inch Round)(Post and Socket) 8.000

0.000

614-01503  
 

800.008.000

0.00

8.000

EACH

100.00000

0155 *Construction Surveying 0.900

0.100

625-00000  
 

7,500.001.000

750.00

1.000

L S 

7,500.00000

0160 *Mobilization 0.630

0.370

626-00000  
 

348,615.001.000

128,987.55

1.000

L S 

348,615.00000

0165 *Public Information Services 0.750

0.250

626-01000  
 

10,000.001.000

2,500.00

1.000

L S 

10,000.00000
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PCN: 18887-BID    ESTIMATE RUN 07/15/2014

PROJECT: STA064A-002                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:12:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Pavement Marking Paint 1,786.000

0.000

627-00001  
 

44,650.001,786.000

0.00

1,786.000

GAL 

25.00000

0175 *Epoxy Pavement Marking 0.000

660.000

627-00005  
 

49,500.00660.000

49,500.00

660.000

GAL 

75.00000

0180 *Flagging 1,849.250

499.750

630-00000  
 

46,980.002,349.000

9,995.00

2,349.000

HOUR

20.00000

0185 *Traffic Control Inspection 30.000

7.000

630-00007  
 

3,700.0037.000

700.00

37.000

DAY 

100.00000

0190 *Traffic Control Management 42.000

12.000

630-00012  
 

31,050.0054.000

6,900.00

54.000

DAY 

575.00000

0195 *Flashing Beacon (Portable) 1.800

0.200

630-80001  
 

1,000.002.000

100.00

2.000

EACH

500.00000

0200 *Construction Traffic Sign (Panel Size A) 56.700

13.300

630-80341  
 

1,750.0070.000

332.50

70.000

EACH

25.00000

0205 *Construction Traffic Sign (Panel Size B) 66.600

9.400

630-80342  
 

2,660.0076.000

329.00

76.000

EACH

35.00000

0210 *Construction Traffic Sign (Panel Size C) 9.000

1.000

630-80343  
 

400.0010.000

40.00

10.000

EACH

40.00000

0215 *Construction Traffic Sign (Special) 43.200

4.800

630-80344  
 

720.0048.000

72.00

48.000

SF  

15.00000

0220 *Portable Message Sign Panel 2.700

0.300

630-80355  
 

6,000.003.000

600.00

3.000

EACH

2,000.00000



CONTID: C18887         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 18887-BID    ESTIMATE RUN 07/15/2014

PROJECT: STA064A-002                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:12:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Drum Channelizing Device 47.700

5.300

630-80360  
 

424.0053.000

42.40

53.000

EACH

8.00000

0230 *Drum Channelizing Device (With Light) (Flashing) 16.200

1.800

630-80363  
 

180.0018.000

18.00

18.000

EACH

10.00000

0235 *Drum Channelizing Device (With Light) (Steady Burn) 10.800

1.200

630-80364  
 

120.0012.000

12.00

12.000

EACH

10.00000

0240 *Traffic Cone 63.000

7.000

630-80380  
 

70.0070.000

7.00

70.000

EACH

1.00000

0245 *Mobile Pavement Marking Zone 0.000

1.000

630-80510  
 

1,000.001.000

1,000.00

1.000

L S 

1,000.00000

0250 *Traffic Signal (Temporary) Deleted per CMO # 6 0.000

0.000

630-86810  
 

0.000.000

0.00

0.000

EACH

20,000.00000

0255 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0260 F/A Partnering Deleted per Form 105 - 22 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0265 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0270 F/A Roadway Smoothness Incentive 0.000

102,631.090

700-70018  
 

102,631.09102,631.090

102,631.09

102,631.090

F A 

1.00000

0275 F/A Asphalt Cement Cost Adjustment 118,472.420

0.000

700-70019  
 

118,472.42118,472.420

0.00

118,472.420

F A 

1.00000
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PCN: 18887-BID    ESTIMATE RUN 07/15/2014

PROJECT: STA064A-002                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:12:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A On-The-Job Trainee Deleted per CMO # 10 455.000

-455.000

700-70021  
 

0.000.000

-455.00

0.000

HOUR

1.00000

0285 F/A Quality Incentive Payment 0.000

-30,045.350

700-70025  
 

-30,045.35-30,045.350

-30,045.35

-30,045.350

F A 

1.00000

0470 Conc Barrier (Temp) Added Per MCR/CMO # 2 324.000

36.000

630-80370  
 

11,520.00360.000

1,152.00

360.000

LF  

32.00000

0475 End Anchor (Nonflared) Added per MCR/CMO # 3 0.000

10.000

606-02003  
 

23,650.0010.000

23,650.00

10.000

EACH

2,365.00000

0480 Pilot Car Operation Added per MCR/CMO # 4 257.750

19.250

630-00001  
 

12,188.00277.000

847.00

277.000

HOUR

44.00000

0500 Added Item (Dollar)/ Eliminated Item Compensation Added
per CMO # 6

18,700.000

0.000

900-00006  
 

18,700.0018,700.000

0.00

18,700.000

DOL 

1.00000

0505 Added Item (Dollar)/ Overweight Load Price Reduction 
Added per CMO # 7

-20.000

0.000

900-00006  
 

-20.00-20.000

0.00

-20.000

DOL 

1.00000

0510 Added Item (Dollar)/ Materials Price Reduction Added 
per CMO # 9

0.000

-6,721.380

900-00006  
 

-6,721.38-6,721.380

-6,721.38

-6,721.380

DOL 

1.00000

0515 F/A On-The-Job Trainee Added per CMO # 10 0.000

797.000

700-70021  
 

1,594.00797.000

1,594.00

797.000

HOUR

2.00000

CAT 2,584,159.07369,431.062,584,159.07CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE D-02-A 

0290 *Removal of Asphalt Mat (Planing) (Special) 280.000

0.000

202-00246  
 

7,280.00280.000

0.00

280.000

SY  

26.00000
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PCN: 18887-BID    ESTIMATE RUN 07/15/2014

PROJECT: STA064A-002                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:12:00

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE D-02-A 

0295 *Removal of Bridge Railing 225.000

0.000

202-00425  
 

3,060.00225.000

0.00

225.000

LF  

13.60000

0300 *Removal of Portions of Present Structure (Class 1) 25.000

0.000

202-00450  
 

4,375.0025.000

0.00

25.000

SY  

175.00000

0305 *Removal of Portions of Present Structure (Class 2) 
Deleted per Form 105 - 22

0.000

0.000

202-00453  
 

0.000.000

0.00

0.000

SY  

240.00000

0310 *Hot Mix Asphalt (Grading SX) (75) 34.870

0.000

403-34701  
 

1,551.7234.870

0.00

34.870

TON 

44.50000

0315 Asphalt Cement Performance Grade (PG 58-28) 1.930

0.000

411-03352  
 

772.001.930

0.00

1.930

TON 

400.00000

0320 Emulsified Asphalt (Slow-Setting) Deleted per Form 105 
- 22

0.000

0.000

411-10255  
 

0.000.000

0.00

0.000

GAL 

3.00000

0325 *Waterproofing (Membrane) 282.000

0.000

515-00120  
 

5,076.00282.000

0.00

282.000

SY  

18.00000

0330 *Sawing and Sealing Bridge Joint 60.000

0.000

518-03000  
 

4,440.0060.000

0.00

60.000

LF  

74.00000

0335 *Concrete Class DT (Deck Topping) 0.680

0.020

601-03540  
 

1,400.000.700

40.00

0.700

CY  

2,000.00000

0340 *Bridge Rail Type 10R 211.000

0.000

606-11010  
 

23,843.00211.000

0.00

211.000

LF  

113.00000
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PCN: 18887-BID    ESTIMATE RUN 07/15/2014

PROJECT: STA064A-002                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:12:00

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE D-02-A 

0485 Br Expan Cover Plate Str D-02-A added per MCR/CMO #5 48.000

0.000

518-01250  
 

648.0048.000

0.00

48.000

LF  

13.50000

CAT 52,445.7240.0052,445.72CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURE D-02-B 

0345 *Removal of Asphalt Mat (Planing) (Special) 251.000

0.000

202-00246  
 

6,526.00251.000

0.00

251.000

SY  

26.00000

0350 *Removal of Bridge Railing 205.000

0.000

202-00425  
 

2,788.00205.000

0.00

205.000

LF  

13.60000

0355 *Removal of Portions of Present Structure (Class 1) 17.000

0.000

202-00450  
 

2,975.0017.000

0.00

17.000

SY  

175.00000

0360 *Removal of Portions of Present Structure (Class 2) 
Deleted per Form 105 - 22

0.000

0.000

202-00453  
 

0.000.000

0.00

0.000

SY  

240.00000

0365 *Hot Mix Asphalt (Grading SX) (75) 48.550

0.000

403-34701  
 

2,160.4848.550

0.00

48.550

TON 

44.50000

0370 Asphalt Cement Performance Grade (PG 58-28) 2.750

0.000

411-03352  
 

1,100.002.750

0.00

2.750

TON 

400.00000

0375 Emulsified Asphalt (Slow-Setting) Deleted per Form 105 
- 22

0.000

0.000

411-10255  
 

0.000.000

0.00

0.000

GAL 

3.00000

0380 *Waterproofing (Membrane) 255.000

0.000

515-00120  
 

4,590.00255.000

0.00

255.000

SY  

18.00000

0385 *Sawing and Sealing Bridge Joint 60.000

0.000

518-03000  
 

4,440.0060.000

0.00

60.000

LF  

74.00000
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PCN: 18887-BID    ESTIMATE RUN 07/15/2014

PROJECT: STA064A-002                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:12:00

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE D-02-B 

0390 *Concrete Class DT (Deck Topping) 0.460

0.040

601-03540  
 

1,000.000.500

80.00

0.500

CY  

2,000.00000

0395 *Bridge Rail Type 10R 191.000

0.000

606-11010  
 

21,583.00191.000

0.00

191.000

LF  

113.00000

0490 Br Expan Cover Plate Str D-02-B added per MCR/CMO # 5 48.000

0.000

518-01250  
 

648.0048.000

0.00

48.000

LF  

13.50000

CAT 47,810.4880.0047,810.48CURRENT AMT0301 $ $ $

CAT NO0302 STRUCTURE D-02-F 

0400 *Removal of Asphalt Mat (Planing) (Special) 195.000

0.000

202-00246  
 

5,070.00195.000

0.00

195.000

SY  

26.00000

0405 *Removal of Bridge Railing 163.000

0.000

202-00425  
 

2,216.80163.000

0.00

163.000

LF  

13.60000

0410 *Removal of Portions of Present Structure (Class 1) 12.000

0.000

202-00450  
 

2,100.0012.000

0.00

12.000

SY  

175.00000

0415 *Removal of Portions of Present Structure (Class 2) 
Deleted per Form 105 - 22

0.000

0.000

202-00453  
 

0.000.000

0.00

0.000

SY  

240.00000

0420 *Hot Mix Asphalt (Grading SX) (75) 48.300

0.000

403-34701  
 

2,149.3548.300

0.00

48.300

TON 

44.50000

0425 Asphalt Cement Performance Grade (PG 58-28) 2.730

0.000

411-03352  
 

1,092.002.730

0.00

2.730

TON 

400.00000

0430 Emulsified Asphalt (Slow-Setting) Deleted per Form 105 
- 22

0.000

0.000

411-10255  
 

0.000.000

0.00

0.000

GAL 

3.00000
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PCN: 18887-BID    ESTIMATE RUN 07/15/2014

PROJECT: STA064A-002                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:12:00

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURE D-02-F 

0435 *Waterproofing (Membrane) 199.000

0.000

515-00120  
 

3,582.00199.000

0.00

199.000

SY  

18.00000

0440 *Sawing and Sealing Bridge Joint 30.000

0.000

518-03000  
 

2,220.0030.000

0.00

30.000

LF  

74.00000

0445 *Concrete Class DT (Deck Topping) 0.340

-0.040

601-03540  
 

600.000.300

-80.00

0.300

CY  

2,000.00000

0450 *Bridge Rail Type 10R 149.000

0.000

606-11010  
 

16,837.00149.000

0.00

149.000

LF  

113.00000

0495 Br Expan Cover Plate Str. D-02-F added per MCR/CMO #5 24.000

0.000

518-01250  
 

324.0024.000

0.00

24.000

LF  

13.50000

CAT 36,191.15-80.0036,191.15CURRENT AMT0302 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0455 Field Office (Class 1) 1.000

0.000

620-00001  
 

10,000.001.000

0.00

1.000

EACH

10,000.00000

0460 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

10,000.001.000

0.00

1.000

EACH

10,000.00000

0465 Sanitary Facility 1.000

0.000

620-00020  
 

2,500.001.000

0.00

1.000

EACH

2,500.00000

CAT 22,500.000.0022,500.00CURRENT AMT0400 $ $ $

$ 2,743,106.42369,471.06$2,743,106.42$CURRENT AMTPROJECT TOTAL


